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2001 Edmund Halley Drive
Together with NEXTEL Reston, VA 20191
Office: (703) 433-4212 Fax: (703) 433-4142

December 3, 2007

David Furth, Associate Bureau Chief

Public Safety and Homeland Security Bureau
Federal Communications Commission

445 12" Street, SW

Washington, DC 20554

Re:  Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration
WT Docket 02-55

Dear Mr. Furth:

Sprint Nextel Corporation (“Sprint Nextel”) hereby files the attached report regarding the
800 MHz band reconfiguration progress with the Federal Communications Commission
(“Commission”) and the 800 MHz Transition Administrator, LLC (“TA”). In its September 12,
2007 Third Memorandum Opinion and Order in the above-captioned proceeding, the
Commission required Sprint Nextel to submit monthly reports regarding its clearing of Channels
1-120. See Improving Public Safety Communications in the 800 MHz Band, Third Memorandum
Opinion and Order, WT Docket No. 02-55, at {1 29-30 (rel. Sep. 12, 2007) (“Third
Memorandum Opinion and Order”).!

As demonstrated in this report, the substantial progress in 800 MHz band reconfiguration
noted in Sprint Nextel’s previous monthly reports has continued. In the past month, Sprint
Nextel has completed the retuning of all non-Sprint Nextel, non-SouthernLinc Channel 1-120
incumbent licensees in one additional NPSPAC region (Missouri), raising the number of
completed Phase | NPSPAC regions to thirty-eight. In the eighteen remaining NPSPAC regions
or U.S. Territories in which Channel 1-120 clearing has not been fully completed, fifteen have
three or fewer 1-120 Channel licensees remaining to be retuned. Overall, ninety-five percent of
the nearly 1200 Channel 1-120 licensees that must be retuned during Phase | of 800 MHz
band reconfiguration have been retuned.

Recent filings by the 800 MHz Transition Administrator (“TA”)? and this report also
demonstrate a steady increase in the number of public safety licensees that have signed
Frequency Retuning Agreements (“FRASs”) and have established dates to initiate their Phase Il
infrastructure retunes. As of today, public safety licensees and Sprint Nextel have signed nearly

! By continuing to file these reports in compliance with this reporting requirement, Sprint

Nextel does not waive its right to challenge those requirements or any other portion of the Third
Memorandum Opinion and Order.

2 800 MHz Transition Administrator, LLC, Quarterly Progress Report for the Quarter
Ended September 30, 2007, filed November 20, 2007 in WT Docket 02-55.
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500 FRAs. We have also reached over 400 Planning Funding Agreements (“PFAs”). Aided by
nearly twenty 800 MHz TA-sponsored Regional Planning meetings to date, sixty-four Phase Il
NPSPAC licensees have established a date certain with Sprint Nextel for completing their
retunes. This number should continue to grow steadily, as Sprint Nextel and additional public
safety NPSPAC licensees continue to finalize infrastructure retune dates, typically as a result of
the TA Regional Planning meetings. Finally, over seventy licensees, including both NPSPAC
and Expansion Band public safety licensees have fully retuned to their new channel assignments.

At the same time, we are including in this report a number of concerns regarding efforts
to facilitate completion of Phase | and Phase Il of 800 MHz band reconfiguration. While ninety-
five percent of all Phase | retunes are complete, as noted above, Figure 1 demonstrates that fifty-
eight Phase | non-border licensees have not completed their Phase | retunes. While some will be
completed by the end of December, we believe that most of these licensees will not complete
their retunes by the Commission’s December 26, 2007 Phase | retuning deadline. These delayed
retunes may in turn prevent corresponding Phase Il licensees from initiating their own retunes.
We provide below additional details on this group of licensees.

e Missed Contract Dates. Twelve licensees did not complete their retunes within the
time periods specified in their respective FRA and half of them are now more than
120 days past their retune deadlines. Four of the twelve licensees are the last
remaining 1-120 incumbent licensees left to retune in their respective regions.

e No FRAs. Twenty-three licensees have not yet signed (“FRAs”). Of them, seven are
public safety agencies that are continuing to conduct planning pursuant to Planning
Funding Agreements; accordingly, they have not provided retuning cost estimates and
work plans to Sprint Nextel from which to negotiate FRAs. In addition, four other
Phase | licensees have issues that are the subject of administrative proceedings either
before the Bureau or the Commission’s Administrative Law Judges. Most of the
remaining unsigned licensees are negotiating FRAs with Sprint Nextel.

e Other lIssues. With few exceptions the remaining licensees fall into one of the
following categories: those that are planning and/or implementing their Phase |
retune as part of the their Phase Il retunes (such as Fairfax County, Virginia); those
with retunes in progress and that are contractually required to complete their retunes
prior to December 26, 2007 (such as Montgomery County, Maryland); those with
retunes in progress that are not contractually required to complete their retunes until
after December 26, 2007, but may do so by the end of 2007 or mid-January 2008
(such as the State of Florida).

Upon request, Sprint Nextel would be pleased to provide the specific details regarding the
retuning progress of any of the above-referenced Phase | licensees. With this information, the
Bureau can take appropriate action prior to the Commission’s December 26, 2007 Phase |
deadline.

Sprint Nextel observes that the Bureau has recently taken a series of actions that may be
hindering Phase Il completion. In the past month, the Bureau appears to have granted over 100
waivers of the Commission’s Wave 1 and Wave 2 planning deadlines. These waiver requests
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have neither been filed in the 800 MHz rulemaking docket nor otherwise made publicly
available.

Since we have not seen the majority of the waiver requests, Sprint Nextel takes no
position at this time on the propriety of the Bureau’s grants. We note, however, that the sheer
number of planning completion deadline waivers requested by public safety licensees suggests
that many may not be ready to timely initiate FRA negotiations, execute FRAs and complete
their retunes within the Commission’s current timeline. In that regard, the Bureau’s waiver
requirement for planning completion deadlines appears to be causing licensees to divert their
resources to preparing waiver requests and away from doing the planning needed to finish band
reconfiguration.®  This, too, has ramifications for the time necessary to complete 800 MHz
reconfiguration.*

Sprint Nextel remains committed to completing 800 MHz band reconfiguration and
submits that by any objective measure substantial progress continues to occur. Sprint Nextel
looks forward to providing its next update to the Bureau after the Commission’s December 26,
2007 Phase | deadline.

Should you have any further questions in this matter, please contact the undersigned.

Respectfully submitted
/sl

Lawrence R. Krevor
Vice President — Spectrum

James B. Goldstein
Director, Spectrum Reconfiguration

CC: 800 MHz Transition Administrator

3 See e.g.,, FCC REBANDING ORDER CREATES MAJOR HEADACHES, by Glenn
Bischoff, Mobile Radio Technology Magazine (November 14, 2007), available at:
http://mrtmag.com/rebanding/news/fcc_rebanding_order 111407/ (*Andy Maxymillian, senior
consultant for Blue Wing Services who also represents 800 MHz licensees, said the new
deadlines set by the FCC’s September order effectively stopped rebanding work for his clients.
“The reaction from the clients that we’re working with has not been to accelerate the work that
they’re doing. In fact, in a lot of cases, it has been just the opposite,” he said. “The Oct. 15
deadline was the big example, where licensees were required to complete planning by [that date].
In almost every case in our client base, there wasn’t an acceleration to speed up to meet that date,
there was a pause ... to write up requests for extensions or waivers.”)

4 Notwithstanding these concerns, Sprint Nextel will continue to make Channels 1—120

available to public safety licensees to retune their channel infrastructure within 60 days notice, as
described in the Transition Administrator’s November 30, 2007 Press Release and the Third
Memorandum Opinion and Order.


http://mrtmag.com/rebanding/news/fcc_rebanding_order_111407/
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Monthly Status Report to FCC
Figure 1: Retuning Status of Channels 1-120 — Non-Border Licensees
# of Non-Border Licensees
gggﬁﬁi Region Name ]:l'C])-él? Li(lze%l?sges Li(l:e%wéges
Licensees | Cleared | Remaining
1 Alabama 7 7 0
2 Alaska 13 13 0
3 Arizona 48 45 3
4 Arkansas 17 17 0
5 Southern California 6 5 1
6 Northern California 63 62 1
7 Colorado 21 21 0
8 New York Metropolitan Area 49 49 0
9 Florida 105 88 17
10 Georgia 42 39 3
11 Hawaii 32 32 0
12 Idaho 12 12 0
13 Illinois 30 30 0
14 Indiana 19 19 0
15 lowa 10 10 0
16 Kansas 16 16 0
17 Kentucky 16 16 0
18 Louisiana 44 33 11
19 New England 36 35 1
20 Washington, DC/Baltimore 31 25 6
21 Michigan 2 2 0
22 Minnesota 51 51 0
23 Mississippi 17 15 2
24 Missouri 23 23 0
25 Montana 11 11 0
26 Nebraska 7 7 0
27 Nevada 45 45 0
28 Eastern PA (Philadelphia) 32 32 0
29 New Mexico 24 24 0
30 New York — Albany 8 7 1
31 North Carolina 31 29 2
32 North Dakota 8 8 0
33 Ohio 16 15 1
34 Oklahoma 11 11 0
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# of Non-Border Licensees
gggﬁﬁi Region Name ]:l'C])-él? Li(lze%l?sges Li(l:e%wéges
Licensees | Cleared | Remaining
35 Oregon 24 23 1
36 Pennsylvania 7 7 0
37 South Carolina 14 13 1
38 South Dakota 9 9 0
39 Tennessee 31 31 0
40 Dallas, TX 23 23 0
41 Utah 10 10 0
42 Virginia 27 27 0
43 Washington 11 11 0
44 West Virginia 5 5 0
45 Wisconsin 15 15 0
46 Wyoming 3 3 0
47 Puerto Rico 12 9 3
48 Virgin Islands 8 8 0
49 Austin, TX 8 8 0
50 Texas - El Paso 16 16 0
51 Houston, TX 23 23 0
52 Lubbock, TX 25 25 0
53 Texas - San Antonio 14 13 1
54 Great Lakes (Chicago) 40 39 1
55 Western Upstate New York 0 0 0
US Territories (Guam, Northern Mariana,
Gulf of Mexico, etc.) 2 0 2
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Monthly Status Report to FCC

Figure 2: Retuning Status of Channels 1-120 — SouthernLinc Cleared

gggslg’r?‘g Region Name f?luztgeg]hlalrrl]r?els
Cleared
1 Alabama 1
9 Florida 0
10 Georgia 1
23 Mississippi 0
31 North Carolina 0
37 South Carolina 0
39 Tennessee 0
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Monthly Status Report to FCC
Figure 3: Retuning Status of Channels 1-120 — Sprint Nextel Clearing

# of Channels

gggsizﬁg Region Name ls-qggfcl\llg;(rtgtlj

for Licensees
1| Alabama 0
2 | Alaska 0
3 | Arizona 0
4 | Arkansas 5
5 | Southern California 0
6 | Northern California 24
7 | Colorado 82
8 | New York Metropolitan Area 10
9 | Florida 0
10 | Georgia 0
11 | Hawaii 0
12 | Idaho 0
13 | Hlinois 4
14 | Indiana 2
15 | lowa 0
16 | Kansas 25
17 | Kentucky 16
18 | Louisiana 0
19 | New England 2
20 | Washington, DC/Baltimore 0
21 | Michigan 0
22 | Minnesota 1
23 | Mississippi 3
24 | Missouri 15
25 | Montana 0
26 | Nebraska 2
27 | Nevada 0
28 | Eastern PA (Philadelphia) 0
29 | New Mexico 0
30 | New York — Albany 0
31 | North Carolina 0
32 | North Dakota 0
33 | Ohio 0
34 | Oklahoma 5
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# of Channels

gggsizﬁg Region Name ls-?LrZI(r)]_tCI\IIg;(rtg(Ij

for Licensees
35 | Oregon 11
36 | Pennsylvania 0
37 | South Carolina 0
38 | South Dakota 0
39 | Tennessee 3
40 | Dallas, TX 14
41 | Utah 5
42 | Virginia 25
43 | Washington 0
44 | West Virginia 0
45 | Wisconsin 0
46 | Wyoming 11
47 | Puerto Rico 0
48 | Virgin Islands 0
49 | Austin, TX 0

50 | Texas - El Paso

51 | Houston, TX 13
52 | Lubbock, TX 0
53 | Texas - San Antonio 0
54 | Great Lakes (Chicago) 2
55 | Western Upstate New York 0
US Territories (Guam, Northern Mariana, Gulf of Mexico, etc.) 0
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Figure 4: NPSPAC Licensees’ Agreed Upon Sprint Nextel Clear Dates for Channels 1-120

Agreed
Upon Date

ggsizﬁ‘g Region Name Licensee Name for Sprint
g Nextel to
Clear By
1 | Alabama Talladega County EMA, AL PH 11 12/27/2007

4 | Arkansas Jefferson, County of, AR PH 11 9/27/2007

6 | California - North Lodi, City of, CAPH II 9/15/2007

6 | California - North Emeryville, City of, CAPH II 9/25/2007

6 | California - North Campbell, City of, CAPH Il 10/1/2007

6 | California - North San Joaquin, County of, CA PH Il 10/1/2007

6 | California - North Stockton, City of, CAPH Il 10/1/2007
6 | California - North Contra Costa County, CA PH II 10/22/2007
6 | California - North Ceres, City of, CAPH Il 10/31/2007
6 | California - North Turlock, Gustine City's of, CAPH 1l 10/31/2007

6 | California - North University of California - Merced PH Il 1/15/2008

6 | California - North Vacaville, City of, CAPH II 2/15/2008
Colorado Lakewood, City of, CO, Phase Il 6/19/2007

Colorado Pikes Peak Regional Comm Network 9/15/2007

Adams Twelve Five Star School District,

7 | Colorado Phase Il 11/27/2007

7 | Colorado Westminster, City of, CO PH I 12/1/2007

New York -
8 | Metropolitan® New York, State of PH 1l Metro 21 9/4/2007
10 | Georgia Crisp, County of, GA 12/13/2007
Saint Clair County Transit District, IL PH
13 | Hlinois 1n° 7/31/2007

5

In Sprint Nextel’s November 1, 2007 report, Sprint Nextel reported that it had reached

agreement with the Port Authority of New York — New Jersey (“Port Authority”) regarding the
date when Sprint Nextel would make its 1-120 channels available for the Port Authority to
initiate its retune. Port Authority has been temporarily removed from this listing of agreed upon
retune dates, as the parties continue to finalize the FRA.

6

Licensee transactions may cross multiple regions, e.g. Saint Clair County Transit is in

Illinois and Missouri, and Baptist Memorial Health Care is in Mississippi and Tennessee.
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Lagrange County Communications, IN Ph
14 | Indiana I 9/16/2007
14 | Indiana Hancock County of, IN PH Il 10/24/2007
14 | Indiana Cass, County of, IN Ph 11 11/19/2007
14 | Indiana Anderson, City of, IN Ph 11 11/26/2007
Metropolitan Emergency
14 | Indiana Communications Agcy PH II 11/30/2007
14 | Indiana Steuben, County of, IN PH 11 12/5/2007
14 | Indiana Howard, County of, IN PH 11 12/17/2007
16 | Kansas Finney County, KS PH 11 9/21/2007
Prairie Band of Potawatomi Nation, KS
16 | Kansas PHII 10/15/2007
16 | Kansas Wabaunsee County, KS PH II 11/25/2007
16 | Kansas Mc Pherson County, KS PH 11 12/4/2007
17 | Kentucky Kentucky State Police PH 11 9/10/2007
17 | Kentucky Campbell, County oF, KY PH Il 11/8/2007
17 | Kentucky Covington, City oF, KY PH I 11/9/2007
17 | Kentucky Kenton, County oF, KY PH Il_Police 11/9/2007
Maine, New Hampshire,
Vermont, Massachusetts,
Rhode Island,
19 | Connecticut Watertown, Town of, MA PH I 6/22/2007
Maine, New Hampshire,
Vermont, Massachusetts,
Rhode Island,
19 | Connecticut South Hadley, Town of, MA PH 11 6/23/2007
Maine, New Hampshire,
Vermont, Massachusetts,
Rhode Island,
19 | Connecticut North Andover, Town of, MA PH I 12/15/2007
22 | Minnesota Brown, County of, MN PH II 7/31/2007
22 | Minnesota Sherburne, County of, MN PH I 12/17/2007
22 | Minnesota Hennepin, County of, MN PH II 1/2/2008
22 | Minnesota Rice & Steele, County of, MN PH I 1/9/2008
Baptist Memorial Health Care
23 | Mississippi Corporation PH 11 11/28/2007
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Saint Clair County Transit District, IL PH
24 | Missouri I 7/31/2007
24 | Missouri Liberty, City of, MO PH II 9/11/2007
24 | Missouri Joplin, City of, MO PH II 10/22/2007
26 | Nebraska Scottsbluff, County of, NE PH I 12/21/2007
27 | Nevada North Las Vegas, City of, NV PH II 2/25/2008
34 | Oklahoma Owasso, City of, OK PH Il 12/15/2007
35 | Oregon Oregon Department of Corrections PH 11 10/1/2007
35 | Oregon Oregon, State of - OR PH 11 10/1/2007

Baptist Memorial Health Care
39 | Tennessee Corporation PH 11 11/28/2007
40 | Texas - Dallas Greenville, City of, TX PH 11 11/3/2007
40 | Texas - Dallas Baylor Health Care System, TX PH 1l 11/20/2007
40 | Texas - Dallas Parker County, TX PH Il 11/20/2007
40 | Texas - Dallas Sherman, City of, TX PH Il 11/25/2007
40 | Texas - Dallas City of North Richland Hills, TX PH Il 11/28/2007
40 | Texas - Dallas Duncanville, City of, TX PH II 12/1/2007
41 | Utah Salt Lake City, City of, UT PH Il 11/11/2007

Harrisonburg-Rockingham Emer Comms.
42 | Virginia Center PH 11 11/18/2006
42 | Virginia Blacksburg, Town of, VA PH I 12/9/2007
46 | Wyoming Cheyenne, City of, WY PH I 11/14/2007
51 | Texas - Houston Matagorda County, TX PH I 12/8/2007
54 | Chicago - Metropolitan Rock, County of, WI PH 11 10/3/2007
54 | Chicago - Metropolitan Milwaukee, City of, WI PH II 12/13/2007




